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August 2007August 2007

Cleanup Achievements

September 2006September 2006• Waste Treatment and Immobilization Plant 
(WTP)
– Certification of the WTP Revised Ground 

Motion (RGM)

– Resume Construction on Pretreatment Facility 
and High-Level Waste Facility

– Deputy Secretary approved project baseline

– WTP goes GREEN

– Voluntary Protection Program application

– Certification of Bechtel National, Inc. Earned 
Value Management System

– Completed all three milestones on schedule
• M-62-03 Submitted the RCRA Delisting 

Petition

• M-62-01N and M-62-01O WTP Semi-Annual 
Compliance reports
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High-Level Waste Facility – resumption of construction
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September 2006September 2006 August 2007August 2007

• Final steel placement on 
the Analytical 
Laboratory

• Placement of steel 
siding

• Low-Activity Waste 
Facility

– Enclosure of facility

– Completion of roof

– Placement of roof 
stack September 2006September 2006 August 2007August 2007

Cleanup Achievements
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Tank Farm Achievements

• Certification of CH2M HILL Hanford Group, Inc. Earned Value 
Management System – the first in complex

• Tank Farm Baseline approved and project Status “Green”

• Retrieved seventh single-shell tank (SST) S-112

• Demonstration Bulk Vitrification System full scale dryer and integrated 
melt test completed

• Evaporated 1.24 M gallons of waste

• Deployed five new tank retrieval technologies

• Double-Shell Tank (DST) integrity activities

– Completed 4 DST ultrasonic testing and video assessments

– Completed seismic modeling and studies to evaluate and confirm DST 
Integrity

• First time working five different SSTs at different stages
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Tank Farm Achievements (continued)

• Seven of the 14 Tank Farm milestones met

• Seven missed Milestones include

– M-62-11 - Supplemental Treatment final baseline 

(follow-on to M-62-08) was missed

– M-45-00C-A - Complete negotiations for additional 

retrievals

– M-45-05A - Complete S-102 retrieval

– M-45-05-T05 - Initiate 5 additional tank retrievals

– M-45-55/58/60 - Complete RFI/CMS (change request 

submitted to Ecology)
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Need for the TC & WM EIS

• The TC & WM EIS will enable DOE to:

- Properly disposition the Fast Flux Test Facility (FFTF)

- Implement an on-site pathway for disposal of mixed wastes 

from the tank farms, other Hanford operations and off-site 

locations 

- Close the tank farms

- Baseline Waste Treatment Plant and supplemental 

treatment technologies
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Hanford 

Onsite 

Waste 

Disposal

Waste Leaving 

Hanford 

(WIPP/ Yucca)

FFTF End 

State

Tank Farm 

Closure

Hanford 

Disposal 

of Offsite 

Waste
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Waste Treatment 

Technologies

Tank Closure 

and Waste 

Management 

EIS

Needs to be supported by the TC & WM EIS
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TC & WM EIS Public Involvement

• Implementation of the TC & WM EIS Public Involvement 

strategy has resulted in the following since January 2007:

– 13 Groundwater related workshops

– 3 Stakeholder topic selected workshops

– 7 Briefings to the Hanford Advisory Board (HAB)

– 1 National Historic Preservation meeting

– 2 Quarterly meetings (CTUIR and Nez Perce)
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TC & WM EIS Public Involvement (continued)

• Additional technical exchange is planned

– October 2007 Yakama Indian Nation Quarterly meeting 

– December 2007 Model Technical Review Group Report 

rollout
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Project Management Key Dates

• Deliver TC & WM EIS to DOE for review – February 8, 2008

• Headquarters Review – March 3-14, 2008

• Camera Ready TC & WM EIS – April 14, 2008

• Publish Notice of Availability in Federal Register – May 20, 

2008
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Cleanup Challenges

• WTP 

– Resolving outstanding technical issues

– Quality Assurance

– Safety

– Consistent and predictable funding

– Staffing the workforce

• Tank Farm

– S-102 event

– Retrieving waste

– Supplemental treatment solution
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• Tri-Party Agreement

• Tank Closure and Waste Management Environmental Impact 
Statement (TC & WM EIS)

• WTP 
– Ramp up full construction

– Pretreatment Experimental Platform startup

• Tank Farms
– Demonstration Bulk Vitrification System

– Pretreatment at Tank Farms

– Complete retrieval from two Single-Shell Tanks using innovative 
technologies (C-108 and C-109)

– Continue Double-Shell Tank integrity activities

– Perform 242-A Evaporator campaign

– Continue characterization for Tank Farm soils

Look Ahead


